



EUROPEAN SCHOOLS STAND AGAINST BULLYING

Minutes of the meeting,

13.05.2021/08:30 pm/zoomID704-315-5197

1) P8-What would you do? – reporting

Physical bullying – Portugal

Social bullying – Greece

Cyberbullying – Italy

Verbal bullying – Romania

Emotional bullying – Turkey

Deadline for sending the report to Claudia: 20th May

- Next year, when we do the final report, first the partners must have their reports **READY TO SUBMIT** on Mobility Tool+ and only then Claudia can submit the final report.

2) P10 - 1st NEWSLETTER: prepared by GR

-Evaluation and dissemination activities we have done for all stakeholders

- Why do we need? Who can use it?
- Mention about things you did and give information.
- Like a magazine/electronic format/a word doc. with the text, links, photos, opinions, participants, general ideas, useful things ...

- English and formal language of partners (bilingual)
- 4 pages for each school
- Evaluation of the first year
- Greek partner will prepare guidelines and sent them to other partners.
- Materials should be sent to Greek School till the end of June-first week of July but the deadline for the Greek partner to finish the newsletter in the beginning of September

3) P11 - project evaluation: online surveys for students and teachers

—

We all completed the project evaluation. The Romanian partner prepared its presentation, shared it with all partners and also on social media site.

4) Workshop with students (coordinated by Fusun)

The students will come together on zoom meeting on Thursday 20th May at 9 pm (Turkish/Romanian/Greece time) for the step 3. They'll talk about the main character's features:

-name

-age

-class

-family members

-city/countryside/utopic

-hobbies

-his good personal traits

-his bad personal traits

-his 2 friends' names

-an adult he trusts, such as his parents, a teacher or a relative perhaps.

They will use the web tool, whiteboard.fi to prevent misunderstanding among students.

When they begin the fourth step, they'll create their mini stories on social bullying with the limit of around 2500 characters. We can find many character count tools on the net.

5) Progress of project website

The project website was checked and it will be rearranged for the missing things by Italian Partner.

6) Discussion on mobilities and information given by Romanian AN representatives during monitoring visit in School no 51

-mobilities: - physically

- virtually

- blended/ hybrid (students – virtually and teachers – physically)=
different periods

- **Physically:** set the periods

Turkey:

Portugal:

Italy:

Greece:

- **Virtually:**

Send the Annex to NA with period, no of participants, country of destination;

Use Mobility Tool+ to simulate the calculation of the no of participants so that we can spend the budget (tick Force Majeure);

Calculate only for the working days (not for travelling days);

We can use the travelling budget for participants

We can add accompanying teachers to calculation (even if we don't have budget on this)- they are teachers who supervise students when take part in the virtual activities in school;

We give the students/ teachers the money;

- **Blended (hybrid):**

We can set 2 different weeks: one for teachers' activities and one for students' activities.

-Sts can stay in hotel and we can get the budget from the project management if we need.

Conclusions:

- The partners are going to meet on the internet again in June.
- Each partner will send reporting docs to Claudia.
- Greece partner will organize the newsletter.
- Our students will go on their studies about creating stories.
- The project website was checked. If something is missing, it must be brought to a conclusion.
- The partners will inform Claudia about the type of mobilities they have to decide till the end of June.